
OFFICIAL

CHS 2010 BUILDING COMMITTEE

MINUTES

A meeting of the CHS2010 Building Committee held on Monday,

February 11, 2008, at the Cumberland Administrative

Office/Superintendent’s Conference Room, 2602 Mendon Road, was

called to order by Chairman Keith Davignon at 6:12 p.m., with the

following present:

	Keith Davignon, Chair; Paul DiModica, Craig Dwyer, Bob Geddes,

Earl Wood

	Also Attending:  Richard Hilton, Bob Legacy, Dimeo:  Jeff Morris;

KBA: Mike McKeon;

	Absent:  Tom Bruce, Donna Morelle

I.	Discussion Phase III

A.	KBA and Dimeo Updates – Mr. Morris reported the science wing is

going well; case work is being delivered, panels are going up.  The

second floor of the Trans is being finished.  They should be complete

by April 30th.  The landscaping and site work should be finished

mid-March.  The architects will do the punch list.  There is $371,000

left in the contingency, with $200,000 for allowances.   

1.	Discussion from Dimeo on Cost Estimate for Guidance Area – The

estimate is $217,500.  



B.	Technology Update – Mr. Legacy reported the alarm is in for lap

top carts.  Edvance is now being handled by legal representatives.

II.	Phase II Construction Renovation Update – None.

III.	Old/New Business

A.	PR Update – None.

B.	Update on Wellness Center Roof – None.

IV.	Approval of Invoices and Change Orders

A.	Change Order – On a motion by Mr. DiModica, and a second by Mr.

Dwyer, it was VOTED 4-0 TO APPROVE a change order for the

following, with Mr. Geddes abstaining: Dillon Acoustical - $462.00; AA

Asbestos - $5,245.00; Ruggieri Brothers - $1,538.00; Eagle Cornice -

$2,649.00. 

B.	Change Order – On a motion by Mr. Geddes, and a second by Mr.

Wood, it was VOTED 5-0 TO APPROVE the following change orders:

Dillon Acoustical, ceiling demolition - $2,500.00; Northeast, science

wing cupboards from maple to cornice - $2,854.00; DM Lonergan,

back curtain track on stage in Trans Café - $2,687; Cape Cod

Plastering  - $2,895.00.  

C.	Invoice – On a motion by Mr. Wood, and a second by Mr. Geddes, it

was VOTED 5-0 TO APPROVE the change order for Hub Tech in the

amount of $592,640.50.
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D.	Invoices – On a motion by Mr. Wood, and a second by Mr.

DiModica, it was VOTED 5-0 TO APPROVE payment of $1,064,161.90

for the following invoices:

Dimeo Construction			$ 74,610.50

Fleet Construction			     7,386.00

Pasquazzi Brothers			   19,669.60

Interbuild Inc				   41,843.70

Northeast Interior Systems		 196,830.00

Advantage Glass			   25,650.00

Brunca Waterproofing Corp.		   14,071.50

Cheviot Corp				   54,021.60

Building Specialties			   18,000.00

H. Carr & Sons				   19,800.00

WF Shea		 	                  28,291.50

CAM HVAC			                  52,630.00

GEM Mechanical			    91,226.00

Simplex Grinnell		                  19,800.00

Commercial Electric	 	                103,809.00

AA Asbestos			                    7,240.00

Robert F. Audet			                108,000.00

CAM HVAC			                  31,529.00

Dillon Acoustical		                  16,200.00

Eagle Cornice			                    6,221.70



GEM Mechanical Services		     5,220.00

Iaccarino & Son			                  46,080.00

DM Longergan			                    4,050.00

RI Welding & Fabricating		   27,630.00

Simplex Grinnell		                  25,200.00

WF Shea & Co.		                                 12,169.80

E.	Invoices – On a motion by Mr. DiModica, and a second by Mr. 

Craig, it was VOTED 4-0 TO APPROVE payment to Ruggieri Brothers

in the amount of $42,458, with Mr. Geddes abstaining.

V.	Approval of Minutes

A.	 Open Session – January 7, 2008 – On a motion by Mr. Wood, and a

second by Mr. DiModica, it was VOTED 5-0 TO APPROVE the minutes.

VI.	Vote to go into Executive Session for Discussion and/or Action

Items Referred to in GLRI 

                      42-46-5 – None.

2010 Building Committee

February 11, 2008/3

VII.	Adjournment – On a motion by Mr. Geddes, and a second by Mr.

DiModica, it was VOTED 

5-0 TO APPROVE adjourning the meeting at 7:16 p.m.

Respectfully Submitted



As taken by Craig Dwyer,

Shirley Harris 

Recording Secretary 

Approved March 31, 2008


